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2. REFERENCES, DEFINITIONS AND ABBREVIATIONS 

2.1. Reference Documents 

Table 1 :  Table of Reference Documents 

[Ref. N°] Title Reference Version 

[1] Management of ERTMS specifications in the context of an 
ERTMS breakthrough program 

08/57-DV73 
EN01 

(27/05/2014) 

[2] ERTMS Change Control Management ERA_ERTMS_0001 
2.0 

(03/06/2010) 

[3] ETCS System Version Management Subset-104 
3.1.0 

(29/02/2012) 

[4] Memorandum of Understanding between the EC, ERA an the 
European Rail Sector Associations (CER-UIC-UNIFE-EIM-GSM-R IG 
and ERFA) concerning the strenghthening of the cooperation fro 
the management of ERTMS 

MoU 2012 2012 

 

2.2. Definitions and Abbreviations 

2.2.1. Standard Terms and Abbreviations 

The general terms and abbreviations used in the present document can be found in a standard 
dictionary. Furthermore, a glossary of railway terms that focuses primarily on safety and 
interoperability terminology, but also on other areas that the Agency can use in its day-to-day 
activities as well as in its Workgroups for the development of future publications, is available on the 
Agency website (http://www.era.europa.eu/Document-Register/Pages/Glossary-of-railway-
terms.aspx). 

Specific terms and abbreviations are defined in the section below. 
 

2.2.2. Specific Terms and Abbreviations 

This section defines the specific terms and abbreviations that are used frequently in the present 
document. 

Table 2 :  Table of Terms 

Term Definition 

Agency 
The European Railway Agency (ERA) such as established by the Regulation (EC) No 881/2004 
of the European Parliament and of the Council of 29 April 2004 establishing a European 
railway agency, as last amended by Regulation (EC) No 1335/2008. 

 

Table 3 :  Table of Abbreviations 

Abbreviation Meaning 

BCA Baseline Compatibility Analysis 

CCS Control Command and Signalling 

CR Change Request 

EECT ERA Extended Core Team 

http://www.era.europa.eu/Document-Register/Pages/Glossary-of-railway-terms.aspx
http://www.era.europa.eu/Document-Register/Pages/Glossary-of-railway-terms.aspx
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Table 3 :  Table of Abbreviations 

Abbreviation Meaning 

ERA European Railway Agency 

MR Maintenance Release 

NTR National Technical Rule 

PM Project Manager 

RISC Railway Interoperability and Safety Committee 

ToR Terms of Reference 

TSI Technical Specification for Interoperability 
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3. PROJECT DEFINITION 

3.1. Purpose and Scope 

The ETCS Baseline 3 was functionally defined for the first time in the Commission Decision 
2012/696/EU. A first Maintenance Release (MR1) according to the ERTMS Change Control 
Management [2] was developed by the Agency together with the Sector resulting in the Commission 
Decision (EU) 2015/14  that modified the Annex A of the Technical Specifications for Interoperability 
of the Control Command and Signalling  (TSI CCS) subsystem.  

The project consists in the definition of  the next release of the ETCS Baseline 3, so called "ETCS 
Baseline 3 Release 2" and of the corresponding Agency’s Recommendation for the update  of the the 
Annex A of the TSI CCS. 

Key principles for the methodology, scope and timing of such activity are contained in the document 
[1]. 

All request for modifications to the ETCS specifications are recorded and managed via the CR 
database maintained by the Agency (ERA CR Database). At present there are more than a hundred 
CRs in the database to be examined.  

ERA in collaboration with the sector (ERTMS UG and Unisig) has carried out an assessment of every 
CR stored in the ERA CR Database. The objective is to define the CR list that will be incorporated to 
the ETCS specifications in the B3 Release 2. For every CR, the criticality (error)/benefit 
(enhancement), the workload and the impact on the TSI CCS specs have been scored in a qualitative 
way according to the following scoring: 1-negligible, 2-low, 3-medium, 4-high and 5-outstanding.  

The CR list has been discussed for the CR already known and stored in the ERA CR Database, during 
the RISC meeting number 71 and 72. The RISC has confirmed that the priority is compatibility with 
B3 MR1. 

Therefore the list has been elaborated according to the following criteria: 

¶ Only error correction and enhancement CRs which are fully compatible (both forwards 
and backwards) with B3 MR1 are accepted in this basket. 

¶ Error CRs with criticality scoring > 1 are accepted in this basket. 

¶ Error CRs with workload scoring = 1 (so called quick wins) are accepted in this basket. 

¶ “Compatible” enhancements listed in the MoU 2012 are taken into account (packet-
switched, ATO,..). 

¶ “Compatible” enhancements with a workload assessed by ERA < 3 are accepted in this 
basket  

¶ “Compatible” enhancements with a unanimously agreed high benefit (>3) are accepted 
in this basket. 

The inclusion of new submitted CR will depend on the assessment and a possible agreement during 
the EECT meetings but every new enhancement CR will always have to provide a clear substantial 
justification (why?) and an impact assessment ( and value for the EU system). 
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The list also takes into account that the project duration is 16 months (from September 2014 till 
December 2015) and the workload that can be processed by that time. The Agency estimates that 

the maximum qualitative workload units1 that can be dealt realistically in the best case is about 200 
and that would require a high improvement in the organization of the work with the Sector, 
compared with previous experiences. 

The current list is based on error correction for compatible errors and introduction of new 
compatible enhancement committed in the MoU signed by the Agency in 2012 [4] or with a high 
benefit and low workload. The aim is to protect the investments in Baseline 3 onboard systems by 
RU and leasing companies, and is in line with the principles stated in [1]. The list of CRs includes also 
the high-value enhancements recognized in the ERTMS MoU of 2012, to be developed as compatible 
options (“Y change”). 

It is also important to remark that there is likely some hidden workload that could arise during the 
CR resolution, for instance, new errors detected that could need an urgent solution or cover Change 
Requests for sub-documents (other Subsets). 

As a reference, for the MR1 26 CRs were processed in 15 months, considering the worst case i.e. 5 
workload units per CR would mean 130 units (5x26). 

This plan is a living document: it will be updated to take account the final decision on the scope and 
content of B3 Release 2. 

As agreed with the sector in the Control Group (see minutes CG 81), the EECT WG shall carry out a 
compatibility analysis of coexisting Baselines. In particular all these CRs will be analysed for potential 
compatibility problems within Baseline 2, i.e. between Baseline 2 on-board and trackside. This 
project plan proposes dedicated days in the EECT meetings for this compatibility analysis, the so 
called Baseline Compatibility Analysis applying the principles of the System Version Management [3].  

Finally, there is also a delivery preparation activity consisting in implementing the agreed CR 
solutions in the corresponding subsets/documents plus the review from the other partners. 

 

Table 4 :  List of CRs for the B3 release 2    

Change 
Request 

Title 
Type 

Workload 

(1-5) 

Impact on 
TSI CCS 

specs (1-5) 

0239 Train data on TIU Error 3 2 

0299 Version compatibility check Enhancement 3 3 

0539 Set speed indication for driver Enhancement 2 2 

0740 
Unclear requirements concerning functions active in 
L2/L3 only 

Error 3 2 

0741 Packet data transmission for ETCS Enhancement 5 5 

0852 Definition of  level 2/3 area  and level transition border Error 4 4 

0933 Storing of RBC contact information Error 3 2 

1014 Duplicated balises ambiguities Error 2 3 

                                                   
 
 

1 From 1 to 5 workload units are a llocated to each CR  
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Table 4 :  List of CRs for the B3 release 2    

Change 
Request 

Title 
Type 

Workload 

(1-5) 

Impact on 
TSI CCS 

specs (1-5) 

1021 Brake command revocation/acknowledgement issues Error 3 3 

1033 Disable Start in SR if no safe connection Error 2 2 

1078 Display of indication marker Error 4 3 

1084 Target speed masking Enhancement 4 3 

1086 Unknown L1 LRBG reported to RBC Enhancement 3 2 

1087 Manual network selection Enhancement 4 3 

1089 Ack for text messages in NL mode Error 1 1 

1091 Insufficient driver information in OS Enhancement 4 1 

1094 Unclear stop conditions for display of some DMI objects Error 3 2 

1107 Status planning information on the DMI in FS mode Enhancement 2 2 

1116 
Reception of an order to establish a communication 
session with an RBC while a communication session is 
under termination with the same RBC 

Error 2 2 

1117 
Reception of an order to terminate a communication 
session while session is being established 

Error 3 3 

1122 
Communication session establishment to report change 
to SL mode 

Error 2 2 

1125 Clarification of human role in ETCS safety analysis Error 3 3 

1128 Passing Level 0 / Level NTC border in PT mode Error 3 2 

1129 DMI indication of level announcement in SB Error 2 2 

1152 Avoid increase of permitted speed and target distance Error 4 3 

1163 
Train interface – Track conditions related outputs to be 
harmonized 

Error 3 3 

1164 Ambiguity in assignment of coordinate system Error 1 1 

1165 
Release speed after accepted conditional emergency 
stop 

Error 2 2 

1167 Juridical data for the equivalent brake build-up time Error 2 2 

1169 
Ambiguity about the variable L_STMPACKET in juridical 
data STM INFORMATION 

Error 2 2 

1172 Problems related to level crossing supervision Error 3 3 

1180 Guard rails and cables in the vicinity of balises Error 4 3 

1184 Missing requirement for the number of communication 
sessions an OBU must be capable to handle 
simultaneously 

Error 1 1 

1187 Indication marker inconsistency Error 4 3 

1188 Balises in Multi-Rail Track Error 3 3 

1190 UES text message end condition Enhancement 3 2 

1197 Ambiguity regarding the temporary EOAs and SvLs Error 3 3 

1213 SUBSET-091 upgrade to Baseline 3 Release 2 (B3R2) Enhancement 3 3 

1220 Level transition order in SH and driver acknowledgment Error 2 2 

1221 Availability of Override and Start buttons Error 2 2 

1222 Inconsistency regarding list of BGs for SH area Error 1 1 
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Table 4 :  List of CRs for the B3 release 2    

Change 
Request 

Title 
Type 

Workload 

(1-5) 

Impact on 
TSI CCS 

specs (1-5) 

1229 (*) Age requirement for estimated speed Enhancement 2 1 

1236 Criteria for Levels in train unclear Error 3 2 

1237 KMS evolution Enhancement 5 5 

1238 Automatic Train Operation over ETCS Enhancement 5 5 

1242 Several problems with STM specifications Error 2 3 

1245 Display of ETCS override in level NTC Error 3 3 

1249 Problems with pre-indication Enhancement 4 4 

1250 Incorrect description in gradient profile Error 1 1 

1254 Session establishment attempts to report mode change Error 3 3 

1255 Impossibility to transmit unknown values in the 
message “Additional data” 

Error 2 2 

1260 Inconsistent set of clauses regarding the service brake 
interface in SH mode 

Error 2 3 

1262 Issues related to the initiation of a communication 
session by an RBC 

Error 3 3 

1265 Miscellaneous editorial findings in B3 MR1 Error 2 1 

1266 Classification of SRS requirements Error 4 3 

1273 Impact of UIC 544-1 new version Error 1 1 

1275 Eurobalise transmission susceptibility requirements not 
linked to interoperability 

Error 4 2 

1277 D7 of SoM procedure is reached while no Mobile 
Terminal is registered yet 

Error 4 3 

1278 SUBSET-074 upgrade to Baseline 3 Release 2 (B3R2) Error 3 3 

1279 
Inconsistencies between Subset-034, Subset-035 and 
Subset-058 

Error 3 3 

1280 System version number increment for B3R2 Enhancement 2 2 

1283 Inconsistent use of the terms EOA and LOA Error 3 3 

1284 SUBSET-092 upgrade to Baseline 3 Release 2 (B3R2) Enhancement 3 3 

  TOTAL 177 157 

   

Green shaded lines stands for closed and agreed CR i.e. in status “Analysis Completed” in the ERA CR 
Database.  

Grey shaded lines stands for rejected, postponed or superseded CR i.e. in status “Rejected”, 
"Postponed" or “Superseded” in the ERA CR Database. 

For futher information about the agreed solutions for the CR already solved, see section [7.4].  

The CR 1280 it is just the consequence of applying the SVM which implies incrementing the system 
version number Y for this B3R2, it is considered that this CR has no impact concerning workload or 
impoact on the ETCS specifications. 
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3.2. Objectives 

The objectives of the project is to provide a technical solution to every Change Request included in 
the list of CR that will be incorporated to the relevant technical document/Subset of the ETCS 
specification for the next B3 release by end 2015.  

The B3 Release 2 shall be compatible with the ETCS Baseline 2. 
 

3.3. Customer 

The main customer of the project will be the European Commission (EC) and the EU Member Sates 
because the result of the project will be delivered to the EC as an ERA Recommendation. 

3.4. Deliverables 

Though it is difficult to name exactly and in a close manner the number of documents that finally will 
be impacted by the Change Request processed, the Agency expects the update of the following 
documents in the Annex A of the TSI:  

Table 5 :  Project deliverables for Annex A update 

TSI CCS Annex A Reference Title 

Subset-023 Glossary of terms and Abbreviations 

Subset-026 System Requirements Specification 

Subset-027 FIS Juridical Recording 

ERA_ERTMS_015560 ETCS Driver Machine Interface 

Subset-034 Train Interface FIS 

Subset-035 Specific Transmission Module FFFIS 

Subset-036 FFFIS for Eurobalise 

Subset-037 EuroRadio FIS 

Subset-038 KMC-ETCS Entity Off-line KM FIS 

Subset-039 FIS for the RBC/RBC handover 

Subset-040 Dimensioning and Engineering rules 

Subset-041 Performance Requirements for Interoperability 

Subset-057 STM FFFIS Safe Link Layer 

Subset-058 FFFIS STM Application Layer 

Subset-059 Performance requirements for STM 

Subset-074-2 FFFIS STM Test cases document 

Subset-091 Safety Requirements fo the Technical Interoperability of ETCS in Levels 1 and 2 

Subset-092-1 ERTMS EuroRadio Conformance Requirements  

Subset-092-2 ERTMS EuroRadio test cases safety layer  

Subset-104 ETCS System Version Management 

Subset-114 KMC-ETCS Entity Off-line KM FIS 

Subset-137 On-line Key Management FFFIS 
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Besides, the following deliverables are part of the scope of the project though they are not part of 
the Annex A CCS TSI: 

 Table 6 :  Other Project deliverables 

Deliverable Title 

BCA report Baseline Compatibility Analysis B3R2 Report  

 

3.5. Project Workload 

The main workload of the project is related to the CR resolution (see Table 4), nevertheless there are 
also two other activities that will need to be undertaken by the EECT and that are time and resources 
consuming. Namely, the compatibility between baselines assessment and the delivery preparation. 

The Agency considers that the compatibility assessment workload can be estimated at 0,5 workload 
units per CR to be assessed. 

The Agency considers that the delivery preparation workload can be estimated at 0,5 workload units 
per CR to be implemented. 

The Agency considers that the workoload used to discuss CRs finally rejected, postponed or 
superseded have been fully used(i.e. CR 1021, CR 1078, CR 1116, CR 1165, CR 1128, CR 1220  CR1238, 
and 1279). 

Table 7 :  Project workload 

Activity Workload Units 

CR Resolution 153 

Compatibility Assessment 27,5 

Delivery Preparation 27,5 

CR 
Superseeded/Postponed/Rej
ected 

24 

Contingency Workload 
Available 

0 

TOTAL 232 
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4. PROJECT ORGANISATION 
 

4.1. Project Team  
 
The project team will be organised as an Agency Working Party called ERA Extended Core Team 
(EECT), this Working Group (WG) will be composed of experts from the sector organisations and ERA 
staff. The Chairmanship and the project management of the WG will be the responsibility of the 
Agency. 

The scope of the EECT will be to fulfil the roles and responsibilities of the ERA Core Team as well as 
the role of a permanent ad-hoc task force as defined in the ERTMS Change Control Management (see 
[2], 4.2.4 and 5.2.2.5.1 b). 
 
The EECT WG will be composed of the following members: 
 

Table 8 :  EECT members  

Item Organisation E-mail Tel 

Olivier Gemine ERA 
olivier.gemine@era.europa.eu 
 

+33 327096538 

Alain Hougardy ERA 
alain.hougardy@era.europa.eu 
 

+33 327096591 

Oscar Rebollo Bravo ERA 
oscar.rebollo@era.europa.eu 
 

+33 327096504 

Philippe Prieels  Unife (Unisig) 
philippe.prieels@transport.alstom.com 
 

+32 71445253 

Unisig Expert 1 Unife (Unisig)   

Unisig Expert 2 Unife (Unisig)   

Rob Dijkman  EIM/CER (ERTMS UG) 
rdijkman@ertms.be 
 

+32 26635620 

Roman Treydel EIM/CER (ERTMS UG) 
rtreydel@ertms.be 
 

+ 32 26739933 

Railways Expert 1 EIM/CER (ERTMS UG)   

Ron Bailes CER  Ron.Bailes@atoc.org  

 
ERA staff will not change during the project life time while Unisig and the ERTMS UG will work 
rotating two experts at their best convenience according to the agenda proposed by ERA. 
 
The members of the EECT Working Group can have their expenses reimbursed by the Agency, 
according to decision n° 21/2008 adopted by the ERA Administrative Board on 28 October 2008. 
 
It will be up to the EECT Working Group to dispatch or to assign specific CRs or tasks to the existing 
supporting groups or to create ad-hoc WGs (if necessary). 
 

4.2. Other Working Groups 
The EECT shall be supported by other Working Groups, mainly by the ERTMS UG CR WG and the 
Unisig Supergroup. Other WGs, already dealing with specific subsets of the ETCS specifications or ad-
hoc taskforces created to deal with specific topics, shall support the EECT on demand. 

mailto:olivier.gemine@era.europa.eu
mailto:alain.hougardy@era.europa.eu
mailto:oscar.rebollo@era.europa.eu
mailto:philippe.prieels@transport.alstom.com
mailto:rdijkman@ertms.be
mailto:larenas@ertms.be
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In addition, as some of the CRs can also affect the radio communication system, it is expected to 
involve the related WGs. 
 
When a CR or a task is assigned to a supporting WG or an ad-hoc WG, the WG leader shall be available 
on request of the EECT. i.e. to discuss by phone or to attend an EECT meeting (if needed). 
 
Though it is difficult to know beforehand which WGs and when they will be needed, the following 
table shows the WGs that will be involved based on the list in table 8: 
 

Table 9 :  Supporting Groups 

Supporting WGs CRs involvement EECT meeting 

ERTMS UG / UNISIG EoG WG  0741 

EECT 1 (09-10 Sep 2014) 

EECT 2 (07-08 Oct 2014) 

EECT 3 (04-05 Nov 2014) 

EECT 4 (01-02-03 Dec 2014) 

EECT 6 (10-11 Feb 2015) 

EECT 7 (09-10-11 Mar 2015) 

EECT 8 (15-16 Apr 2015) 

EECT 9 (12-13 May 2015) 

EECT 10 (09-10 Jun 2015) 

EECT 11 (08-09 Jul 2015) 

EECT 12 (22 Jul 2015) 

EECT 13 (08-09 Sep 2015) 

EECT 14 (06-07-08 Oct 2015) 

EECT 15 (03-04 Nov 2015) 

ERTMS UG / UNISIG ATO WG  1238 

EECT 2 (07-08 Oct 2014) 

EECT 3 (04-05 Nov 2014) 

EECT 6 (10-11 Feb 2015) 

EECT 7 (09-10-11 Mar 2015)  

EECT 8 (15-16 Apr 2015)  

ERTMS UG / UNISIG Key Management WG 1237 

EECT 3 (04-05 Nov 2014) 

EECT 7 (09-10-11 Mar 2015) 

EECT 9 (12-13 May 2015) 

EECT 10 (09-10 Jun 2015) 

EECT 11 (08-09 Jul 2015) 

EECT 14 (06-07-08 Oct 2015) 

EECT 15 (03-04 Nov 2015) 

UNISIG Eurobalise WG 1180, 1188, 1275, 1279 
EECT 3 (04-05 Nov 2014) 
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Table 9 :  Supporting Groups 

Supporting WGs CRs involvement EECT meeting 

ERA Operational Harmonisation WG 1089, 1094, 1129, 1190 EECT 4 (01-02-03 Dec 2014) 

STM WG 1242, 1245, 1278 
EECT 5 (13-14 January) 

 

 
 

4.3. Roles and Responsibilities 
Each organisation shall be responsible for the delivery of a set of Change Requests and shall deliver 
solution proposals for these CRs, the other two organisations shall review the proposed solutions. 
 
Hereafter the list of CRs with the assignment of responsibilities that will be discussed during the EECT 
meetings (see Chapter 5). For the CR with no responsible defined it will be done in due time. 
 

Table 10 :  Responsibility of each CR for the next B3 release  

Change 
Request 

Title Responsible 

0239 Train data on TIU UNISIG 

0299 Version compatibility check ERA 

0539 Set speed indication for driver ERTMS UG/ERA 

0740 Unclear requirements concerning functions active in L2/L3 only UNISIG 

0741 Packet data transmission for ETCS UNISIG/ERTMS UG 

0852 Definition of  level 2/3 area  and level transition border UNISIG 

0933 Storing of RBC contact information UNISIG 

1014 Duplicated balises ambiguities UNISIG 

1021 Brake command revocation/acknowledgement issues N/A 

1033 Disable Start in SR if no safe connection ERA 

1078 Display of indication marker N/A 

1084 Target speed masking ERA 

1086 Unknown L1 LRBG reported to RBC ERA 

1087 Manual network selection ERA 

1089 Ack for text messages in NL mode ERA 

1091 Insufficient driver information in OS ERA 

1094 Unclear stop conditions for display of some DMI objects ERA 

1107 Status planning information on the DMI in FS mode ERA 

1116 
Reception of an order to establish a communication session with an 
RBC while a communication session is under termination with the same 
RBC 

N/A 

1117 
Reception of an order to terminate a communication session while 
session is being established 

UNISIG 

1122 Communication session establishment to report change to SL mode UNISIG 
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Table 10 :  Responsibility of each CR for the next B3 release  

Change 
Request 

Title Responsible 

1125 Clarification of human role in ETCS safety analysis UNISIG 

1128 Passing Level 0 / Level NTC border in PT mode UNISIG 

1129 DMI indication of level announcement in SB ERA 

1152 Avoid increase of permitted speed and target distance ERA 

1163 Train interface – Track conditions related outputs to be harmonized UNISIG/ERA 

1164 Ambiguity in assignment of coordinate system ERA 

1165 Release speed after accepted conditional emergency stop N/A 

1167 Juridical data for the equivalent brake build-up time ERA 

1169 
Ambiguity about the variable L_STMPACKET in juridical data STM 
INFORMATION 

ERA 

1172 Problems related to level crossing supervision ERA 

1180 Guard rails and cables in the vicinity of balises UNISIG 

1184 Missing requirement for the number of communication sessions an 
OBU must be capable to handle simultaneously 

ERA 

1187 Indication marker inconsistency ERA 

1188 Balises in Multi-Rail Track UNISIG 

1190 UES text message end condition ERA 

1197 Ambiguity regarding the temporary EOAs and SvLs ERA 

1213 SUBSET-091 upgrade to Baseline 3 Release 2 (B3R2) UNISIG 

1220 Level transition order in SH and driver acknowledgment N/A 

1221 Availability of Override and Start buttons ERA 

1222 Inconsistency regarding list of BGs for SH area ERA 

1229 Age requirement for estimated speed ERA 

1236 Criteria for Levels in train unclear ERA 

1237 KMS evolution UNISIG/ERTMS UG 

1238 Automatic Train Operation over ETCS N/A 

1242 Several problems with STM specifications UNISIG 

1245 Display of ETCS override in level NTC UNISIG 

1249 Problems with pre-indication ERA 

1250 Incorrect description in gradient profile UNISIG 

1254 Session establishment attempts to report mode change UNISIG 

1255 Impossibility to transmit unknown values in the message “Additional 
data” 

ERA 

1260 Inconsistent set of clauses regarding the service brake interface in SH 
mode 

ERA 

1262 (*) Issues related to the initiation of a communication session by an RBC UNISIG 

 1265 Miscellaneous editorial findings in B3 MR1 ERA 

 1266 Classification of SRS requirements ERA 

1273 Impact of UIC 544-1 new version ERA 

 1275 
Eurobalise transmission susceptibility requirements not linked to 
interoperability UNISIG 
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Table 10 :  Responsibility of each CR for the next B3 release  

Change 
Request 

Title Responsible 

1277 
D7 of SoM procedure is reached while no Mobile Terminal is registered 
yet ERA 

1278 SUBSET-074 upgrade to Baseline 3 Release 2 (B3R2) UNISIG 

1279 Inconsistencies between Subset-034, Subset-035 and Subset-058 N/A 

1280 System version number increment for B3R2 ERA 

1283 Inconsistent use of the terms EOA and LOA ERA 

1284 SUBSET-092 upgrade to Baseline 3 Release 2 (B3R2) UNISIG 

 

4.4. Structure 
 

CONTROL GROUP

ERA Project 

Management

EECT

WG B WG CWorkshops WG A

Project Team

Ad-hoc 

Taskforces

 

Project Governance

 

Figure 1:  Project structure. 

4.5. Monitoring and control 
The monitoring and control will be established at two levels, the first level shall be at organisation 
level. A designated Project Manager of each organisation shall be responsible for the allocation of 
the workload within its own organisation and follow the actions allocated. 
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At a second level i.e. the project level the monitoring and control will be guaranteed by the Agency 
Project Manager. In particular, the Agency shall monitor and control: 
 

¶ The delivery of the CR solution when they are responsible for the CR solution. 

¶ The delivery of the review of the CR solutions when they are not responsible for the CR 
solution. 

¶ The overall performance of each individual organisation.  

¶ The actions allocated to each organisation in the EECT meetings shall be delivered with the 
agreed quality and in time. 
 

 4.6. Communication Plan 
 
The table below presents the communications that will be done during the project lifecycle. 

Table 11 :  Communication plan 

Communication Description Frequency Format Owner Recipient / 
Attendees 

Progress Report The report will analyse the 
progress during the period 
and, if relevant, in 
comparison with the initial 
project plan. 

After each 
EECT 
meeting 

E-mail and 
Extranet 

ERA  CG Members 
EECT Members 
Mirror PMs 
EC 
RISC (via EC) 
ERA Website 
 

Specific Progress Reports Requested information On 
demand 

Any format 
requested 

ERA The requester 
(e.g. MoU SC, EC, 
…) 

Minutes Minutes of each EECT After each 
EECT 
meeting 

E-mail and 
Extranet 

ERA CG Members 
EECT Members 
Mirror PMs 
ERA website 
 

ERA CR Database Report Snapshot of the current 
content of the database 

Every 
month 

Extranet ERA EECT members 
CG Members 

WG leader availability 
request 

The WG leader shall be 
available on request of the 
EECT 

On 
demand 

Attendance 
or 
conference 
call 

ERA WG Leader 
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5. PROJECT TIME PLAN 
 
The EECT will meet on a two-day basis at ERA premises in Lille according to the following schedule: 

Table 12 :  Time plan 

Meeting  
Nr. 

Dates CRs on the Agenda CRs to be closed during the meeting 

1 
09-10 Sep 

2014 
0239, 0539, 0741, 1033, 1086, 1089, 
1091, 1107, 1163, 1164, 1165, 1222. 

Closed: 0239, 1033, 1089, 1107, 1163, 1164,  
1222 

2 
07-08 Oct 

2014 
0539, 0741, 1084, 1086, 1116, 1117, 
1122, 1167, 1169, 1172,  1220, 1238. 

Closed: 1117, 1122, 1167, 1169, 1172 
Rejected: 1116, 1220 

3 
04-05 Nov 

2014 
0539, 0741, 0933, 1014, 1084, ,1086, 

1180, 1188, 1236,  1237, 1238. 
Closed: 0539, 1086, 1180, 1188, 1236 

4 
01-02-03 
Dec 2014 

0740, 0741, 0852, 0933, 1014, 1084, 
1094, 1128, 1129, 1190, 1221 , 1250 

Closed: 1014, 1190, 1221, 1250 
Superdeded: 1165 

5 
13-14 Jan 

2015 

0740, 0933, 1084, 1094, 1128, 1129, 
1242, 1245 

Baseline Compatibility Analysis 
Closed: 1094, 1128, 1242 

6 
10-11 Feb 

2015 

0741, 1078, 1084, 1129, 1187, 1238, 
1245, 

Baseline Compatibility Analysis 
Closed:  1129 

7 
09-10-11 
Mar 2015 

0741, 0933, 1078, 1152, 1187, 1237, 
1238, 1245, 1255, 1260, 1266 

Closed: 0933, 1245,1255, 1260 
Superseded: 1078 
Reopened: 0239 

8 
15-16 Apr 

2015 
0239, 0741, 1021, 1087, 1125, 1152, 

1184, 1238, 1249, 1265 

Closed: 0239 
Reopened: 1107 

 

9 
12-13 May 

2015 

0741, 1087, 1107, 1125, 1152, 1184, 
1187, 1249, 1262, 1265, 1266  
Baseline Compatibility Analysis 

Closed: 1087, 1107, 1125, 1187 
Postponed : 1238 

10 
09-10 Jun 

2015 

0741, 0852, 1021, 1084, 1091, 1152, 
1184, 1197, 1229, 1237, 1249, 1254, 

1262, 1265, 1266 
 Closed: 0852, 1091, 1229 

11 
08-09 Jul 

2015 

0299, 0741, 1021, 1084, 1152, 1184, 
1197, 1237, 1254, 1262, 1265, 1266, 

1275 
 Closed: 1084, 1184, 1197, 1254,  

12 22 Jul 2015 0741 None 

13 
08-09 Sep 

2015 

0299, 0741, 1021, 1152, 1163, 1249, 
1262, 1265, 1266, 1273, 1275, 1277, 

1278, 1279, 1280 
Baseline Compatibility Analysis 

Closed: 1273, 1275  
Reopened: 1163 
Postponed: 1021 

 

14 
06-07-08 
Oct 2015 

0299, 0740, 0741, 1152, 1163, 1237, 
1249, 1262, 1266, 1277, 1278, 1279, 

1280 
Baseline Compatibility Analysis 

Reopened: 1087, 1255 
Closed: 0299, 0740,  1152, 1163,  1249, 1262,  

1277, 1280 
Postponed: 1279 

15 
03-04 Nov 

2015 

0741, 1087, 1237, 1255, 1265, 1266, 
1278 

Baseline Compatibility Analysis 

Closed: 1087, 1237, 1255, 1265, 1278 
Postponed: 1128 

16 
08-09 Dec 

2015 

0741, 1266 
Baseline Compatibility Analysis 

Documentation preparation  

Closed: 0741, 1266 
Closed: Baseline Compatibility Analysis 

Closed: Documentation preparation  
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It shall be taken into account that when a discussion on a particular CR is scheduled on an EECT 
meeting, the entity in charge of providing the CR solution or fulfilling an action related to the CR shall 
do it in advance of the meeting When the action is related to the delivery of a homework with a 
review from other organisations needed, the homework shall be delivered at least two weeks in 
advance of the meeting, When the action does not need a third party review, homework shall be 
delivered at least one week in advance of the meeting. 

There will be three dedicated meetings to carry out the compatibility analysis. The list of CRs for the 
compatibility analysis will be distributed with two months in advance of each dedicated meeting. 

The last two months of the project will be dedicated to the introduction of the CRs solutions into the 
Subsets and providing the final documents. 
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6. PROJECT RISKS 
 

Table 13 :  Project risks 

Description Likelihood Impact Risk level Mitigating Actions 

Not enough human 
resources  

Low Medium Medium 

Careful distribution of activities taking 
into account skills and competences 

of the different project team 
members; continuous control by 

Project Manager looking for 
effectiveness 

Staff turnover during the 
project 

Low High Medium 

Adequate knowledge management 
and hand over of tasks; development 
of detailed progress reports with a 
clear status of the project, risks, 

issues arising, etc. 

Several workgroups involved High Medium High 

Control by Project Manager ensuring 
adequate coordination and 

communication; establishment of 
clear responsibilities and decision 

making process; planning and 
preparation of meetings with enough 
time in advance; development of a 

communication plan, if needed; 
adequate control and dissemination 

of reference documents and 
developed documents 

Short deadlines High High High 

Detailed project plan; continuous 
monitoring and control by Project 

Manager; including additional support 
staff if possible 

A lot of meetings foreseen or 
meetings with a lot of people 

involved 
Medium Medium Medium 

Adequate planning of dates and 
resources needed 

Difficulty in gathering the 
needed information 

Low Low Medium 

Analysis of the possible channels to 
gather the information and, as 

needed, adequate preparation in 
advance of checklists, etc.; 
identification of adequate 

interlocutors among the stakeholders 

Not enough quality or delays 
in the activities delegated to 

other WGs 
Medium Medium Medium 

A detailed planning in cooperation 
with the WG leader; adequate control 

by Project Manager 

Political/strategic 
implications of the project 

High High High 
Involvement of the Control Group on 

idenfied implications 

 

As the project has to en end, no further risk apply.  
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7. PROGRESS REPORT (End of Project) 

7.1. Change Request Progress 
The following figure reports on the progress done on the CR resolution: 

 

 

Figure 2: Change Request Progress (End of project). 

 
 

7.2. Project Workload Progress 
The following figure reports on the progress done on the total workload for the project: 
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Figure 3: CR Workload Progress (End of project). 

 

7.3. List of actions  

Table 14 :  List of actions from CR assessment 

Action
# 

CR Headline Action 
Responsi

ble 
Deadline 

Status 

08.01 1267 

Maintaining a 
communication 

session when the 
RBC ID/Phone 

number is 
invalidated 

08.01: to update the problem 
description focussing on the deletion of 

RBC data when changing the radio 
network (step D) and cleaning the last 

paragraph accordingly. 

U 05/05/15 closed 

08.02 1274 

Problem to compare 
locations in the 

absence of linking 
information 

08.02: to score and assess the 
compatibility 

All 05/05/15 closed 

08.03 1275 

Eurobalise 
transmission 
susceptibility 

requirements not 
linked to 

interoperability 

08.03: to score and assess the 
compatibility 

All 05/05/15 closed 

08.04 1277 

D7 of SoM 
procedure is 

reached while no 
Mobile Terminal is 

registered yet 

08.04: to score and assess the 
compatibility 

All 05/05/15 closed 
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Table 14 :  List of actions from CR assessment 

Action
# 

CR Headline Action 
Responsi

ble 
Deadline 

Status 

08.05 1279 

Inconsistencies 
between Subset-

034, Subset-035 and 
Subset-058 

08.05: to score and assess the 
compatibility 

EUG 05/05/15 closed 

08.06 - 
Use of IPv4 or IPv6 

08.06: to cross-check with UIC the 
relevance of this CR 

EUG 05/05/15 closed 

11.01 - 
Level transition to L-

NTC problem at 
override 

EUG to reconsider the problem 
description 

EUG 01/09/15 on-going 

11.02 - 
Protection of ETCS 
areas using Danger 
for SH Information 

EUG to reconsider the problem 
description 

EUG 01/09/15 closed 

  



 PROJECT PLAN No. ETCS B3 Release 2 \ PPL V 2.0 
 

 
 

Page 25 of 42 
 

 

 Table 15 :  List of actions from CR resolution   

Action
# 

CR Headline Action 
Responsi

ble 

HW 

expecte

d by 

HW 

review 

expected 

by 

Status 

 1021 
Brake command 

revocation/acknowled
gement issues 

To provide a position for item 
2 (operational aspects) 

EUG/CER 02/06/15 N/A 
on-

goingclosed 

06.10 1238 
Automatic Train 

Operation over ETCS 

To reconsider how ATO 
messages should be dealt 

within the DMI (permanent 
display or current text 

messages management) 

EUG/U 08/04/15 N/A closed 

06.12 1238 
Automatic Train 

Operation over ETCS 

To reconsider the table 6 
proposed and the need to 

display outside the FS mode 
EUG 

N/A 
(answer 

available, 
see mail 
AM 3rd 
March) 

N/A closed 

06.13 1238 
Automatic Train 

Operation over ETCS 

To confirm if all failures shall 
be reported to the driver also 

in another modes than FS 
EUG 

N/A 
(answer 

available, 
see mail 
AM 3rd 
March) 

N/A closed 

07.09 0741 
Packet data 

transmission for ETCS 

To assess the impact on Ss-
038/SUBSET-114 of such 
proposal to manage the 

transmission mode together 
with the authentication keys. 

U 08/04/15 N/A closed 
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 Table 15 :  List of actions from CR resolution   

Action
# 

CR Headline Action 
Responsi

ble 

HW 

expecte

d by 

HW 

review 

expected 

by 

Status 

07.09b 0741 
Packet data 

transmission for ETCS 

To check the above principles 
(transmission mode with keys, 

no manual CS fallback). 
EUG 08/04/15 N/A 

on-going 
closed 

07.10 933 
Storing of RBC contact 

information 
To check if CR1261 can be 

superseded 
U 08/04/15 N/A closed 

07.11 1152 
Avoid increase of 

permitted speed and 
target distance 

To reconsider if the "never 
increase" generalised principle 
can be revoked for the speed 

and also if this existing 
principle can also be removed 
when the SB feedback function 

is active 

EUG 08/04/15 N/A closed 

07.11b 1237 KMS evolution 
To assess the EUG proposal for 

KMAC triggering events 
U 02/06/15 N/A closed 
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 Table 15 :  List of actions from CR resolution   

Action
# 

CR Headline Action 
Responsi

ble 

HW 

expecte

d by 

HW 

review 

expected 

by 

Status 

07.11c 1238 
Automatic Train 

Operation over ETCS 

To provide a position on the 
architecture (FFFIS or internal 
function), and in case it is an 
internal function whether it 

should be mandatory or 
optional 

ALL 08/04/15 N/A closed 

07.12 1237 KMS evolution 
To deliver the FFFIS on-line key 

management document. 
U 26/05/15 02/06/15 closed 

07.12b 1237 KMS evolution 
deliver these updated 

documents (FRS, ORS and 
Strategy document) 

EUG 03/04/15 
02/06/15 
(U only) 

closed 

07.12c 1238 
Automatic Train 

Operation over ETCS 

To provide an update of the 
document “ATO impact on 

ETCS” 
U 08/04/15 N/A closed 
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 Table 15 :  List of actions from CR resolution   

Action
# 

CR Headline Action 
Responsi

ble 

HW 

expecte

d by 

HW 

review 

expected 

by 

Status 

07.13 1238 
Automatic Train 

Operation over ETCS 

To analyse/find commonalities 
in the possible additional data 

for ATO 
 

U 08/04/15 
N/A 

 
closed 

07.14 0239 Train data on TIU to deliver an updated solution ERA 01/04/15 08/04/15 closed 

07.15 1238 
Automatic Train 

Operation over ETCS 

To assess SRS tables 4.5.2 and 
4.7.2 with regards to the AD 

mode (existing 
functions/Driver’s I/O and 

possible new ones). 
 

U 28/04/15 N/A closed 

07.16 1238 
Automatic Train 

Operation over ETCS 
To provide a new SUBSET-125 

version 
U 14/04/15 N/A closed 
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 Table 15 :  List of actions from CR resolution   

Action
# 

CR Headline Action 
Responsi

ble 

HW 

expecte

d by 

HW 

review 

expected 

by 

Status 

08.07 1021 
Brake command 

revocation/acknowled
gement issues 

To report to the CG that U 
does not want to carry on with 

such CR with operational 
impact without a consolidated 

sector position. 

ERA 23/04/15 N/A closed 

08.08 1087 
Manual network 

selection 
To redraft the solution 

proposal. 
ERA 28/04/15 05/05/15 

delayed (U 
review) 

08.09 1125 
Clarification of human 

role in ETCS safety 
analysis 

To answer the ERA comment 
(14/04/15) 

U 04/05/15 N/A closed 

08.10 1152 
Avoid increase of 

permitted speed and 
target distance 

To resume the solution 
proposal according to the 

above. 
ERA 05/05/15 N/A closed 



 PROJECT PLAN No. ETCS B3 Release 2 \ PPL V 2.0 
 

 
 

Page 30 of 42 
 

 Table 15 :  List of actions from CR resolution   

Action
# 

CR Headline Action 
Responsi

ble 

HW 

expecte

d by 

HW 

review 

expected 

by 

Status 

08.11 

1249
, 

1187 
and 
1107 

Problems with pre-
indication, Display of 
indication marker, 

Status planning 
information on the 

DMI in FS mode 

To check with one of the 
persons who designed the 

original DMI concept, in which 
no pre-indication existed, why 

the planning info was 
considered as sufficient. 

EUG 05/05/15 N/A closed 

08.12 

1249
, 

1187 
and 
1107 

Problems with pre-
indication, Display of 
indication marker, 

Status planning 
information on the 

DMI in FS mode 

To complete the railways 
round table, focussing on the 

relevancy/need to add an 
audible warning before the 

Indication marker reaches the 
bottom of the planning info 

EUG 05/05/15 N/A closed 

08.13 

1249
, 

1187 
and 
1107 

Problems with pre-
indication, Display of 
indication marker, 

Status planning 
information on the 

DMI in FS mode 

To consider the addition of a 
target speed indication on the 

planning info 
ERA 05/05/15 N/A closed 

08.14 

1249
, 

1187 
and 
1107 

Problems with pre-
indication, Display of 
indication marker, 

Status planning 
information on the 

DMI in FS mode 

To perform a detailed review 
of the ERA solution proposal 
01/04/15, together with the 

CR1187 and 1107. Justification: 
the addition of an audible 

warning and/or target speed 
on the planning info will not 

impact the current content of 
the solution 

U 05/05/15 N/A closed 

08.15 0741 
Packet data 

transmission for ETCS 

To reconsider their position in 
the light of the above 

discussion 
EUG 05/05/15 N/A closed 
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 Table 15 :  List of actions from CR resolution   

Action
# 

CR Headline Action 
Responsi

ble 

HW 

expecte

d by 

HW 

review 

expected 

by 

Status 

08.16 0741 
Packet data 

transmission for ETCS 

(follow-up of action 07.09): To 
develop the announced use 

cases in the light of the above 
discussion 

U 26/05/15 N/A closed 

09.01 0741 
Packet data 

transmission for ETCS 

To review the new EUG ETCS 
over GPRS papers “Comparison 

of Solutions for selection of 
Radio Bearer Service - PS or CS 

All 02/06/15 N/A 
 

closed 

09.02 1249 
Problems with pre-

indication 

to pre-assess the ERA 
suggestions for the target 
speed indication on the 

planning info 

EUG 02/06/15 N/A 
 

closed 

09.03 1152 
Avoid increase of 

permitted speed and 
target distance 

to review the new EUG 
additional input delivered 

during the meeting 
ERA/U 02/06/15 N/A 

 
closed 

09.04 1262 

Issues related to the 
initiation of a 

communication 
session by an RBC 

To provide a first complete 
solution proposal including the 

impact on all annex A 
documents 

U 26/05/15 02/06/15 closed 

09.05 1266 
Classification of SRS 

requirements 
To provide the review of the 

chapters 1,2,5,6,7 and 8 
U 30/06/15 N/A 

 
closed 

09.06 933 
Baseline Compatibility 

Analysis 

To check the mitigation 
measure proposed by U in B3 

MR1 
EUG 01/09/15 N/A closed 
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 Table 15 :  List of actions from CR resolution   

Action
# 

CR Headline Action 
Responsi

ble 

HW 

expecte

d by 

HW 

review 

expected 

by 

Status 

09.07 1128 
Baseline Compatibility 

Analysis 
To answer Q4 in B3 MR1 
Maintenance for CR 1128 

U 01/09/15 N/A closed 

09.08 - 
Baseline Compatibility 

Analysis 

To answer the CRs highlighted 
in blue in the tab “B2 (230d) 

maintenance” 
U 01/09/15 N/A closed 

09.09 1197 
Ambiguity regarding 
the temporary EOAs 

and SvLs 

To update the problem 
description for CR 1197 

U 02/06/15 N/A 
 

closed 

10.01 0741 
Packet data 

transmission for ETCS 

To check with UIC whether 
harmonised IP addressing and 

network interconnection is 
envisaged 

ERA 01/07/15 N/A 
closed 

 

10.02 0741 
Packet data 

transmission for ETCS 

To double check with telecom 
experts whether allocating a 
unique IP address to the CS 
RBC’s is not creating any issue 

or whether it would be 
sufficient to use the default IP 
returned from the DNS query 
indicating that the RBC is not 

found 

All 01/07/15 N/A closed 
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 Table 15 :  List of actions from CR resolution   

Action
# 

CR Headline Action 
Responsi

ble 

HW 

expecte

d by 

HW 

review 

expected 

by 

Status 

10.03 0741 
Packet data 

transmission for ETCS 

To check whether Euroradio 
can select the stack to be used 
(PS or CS) for each connection 
request only on the basis of 

the on-board table entry 
stored at the time of the 

request (i.e. keep Euroradio 
not knowing the notion of 

ETCS applicative 
communication session), 

without any adverse effect like 
a double CS and PS connection 

with the same RBC? 

U 01/07/15 N/A closed 

10.04 0741 
Packet data 

transmission for ETCS 

Should the “use short number” 
selection by the driver be 

inhibited in case the 
connection set up with a PS 

RBC has failed? 

EUG 24/06/15 01/07/15 closed 

10.05 0741 
Packet data 

transmission for ETCS 

To wrap up all the decisions 
made in the previous meetings 

and to assemble them in a 
single paper enclosing the 

solution 5 for the selection of 
the transmission mode 

EUG 24/06/15 01/07/15 closed 

10.06 0852 
Definition of  level 2/3 

area  and level 
transition border 

To check whether CR 1256 can 
be superseded by CR 852 

solution 
U 01/07/15 N/A on-going 

10.07 1084 Target speed masking 
To investigate the two U 

concerns on the ERA solution 
proposal 

ERA 01/07/15 N/A 
on-going 
closed 

10.08 1152 
Avoid increase of 

permitted speed and 
target distance 

To provide an updated solution 
proposal including a preamble 
and the agreed improvements 

explained above 

EUG 01/07/15 N/A closed 
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 Table 15 :  List of actions from CR resolution   

Action
# 

CR Headline Action 
Responsi

ble 

HW 

expecte

d by 

HW 

review 

expected 

by 

Status 

10.09 1197 
Ambiguity regarding 
the temporary EOAs 

and SvLs 

To split CR1197 and draft a 
solution proposal for its 

remainder 
ERA 24/06/15 01/07/15 closed 

10.10 
1229 
and 
299 

Age requirement for 
estimated speed and 
Version compatibility 

check 

To update the CR299 solution 
proposal according to the 

agreed U comments. 
ERA 01/07/15 N/A closed 

10.11 
1229 
and 
299 

Age requirement for 
estimated speed and 
Version compatibility 

check 

To reflect on the need to add 
an engineering rule in SUBSET-
040 for RBC’s hosting trains 

not supporting the 2.1 version 

ERA 01/07/15 N/A closed 

10.12 1237 KMS evolution 

To clarify the expected 
behavior if the ETCS on-board 

needs to abort a 
communication with a KMC 

U 01/07/15 N/A closed 

10.13 1254 
Session establishment 

attempts to report 
mode change 

To review the ERA proposal 
03/06/15 

EUG/U 01/07/15 N/A closed 

11.03 0741 
Packet data 

transmission for ETCS 

To check that there is a 
harmonized way to reach the 
DNS in all networks at least in 

EU 

ERA 30/07/15 N/A closed 

11.04 0741 
Packet data 

transmission for ETCS 

To clarify the IP architecture 
and to derive the necessary 
provisions/ interoperability 

requirements to enable the IP 
connection between an on-
board located abroad and its 

home KMC 

ERA 30/07/15 N/A closed 
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 Table 15 :  List of actions from CR resolution   

Action
# 

CR Headline Action 
Responsi

ble 

HW 

expecte

d by 

HW 

review 

expected 

by 

Status 

11.05 1152 
Packet data 

transmission for ETCS 

To investigate which solution 
shall be retained: individual 

locking of VP_DMI, VSBI_DMI 
and target distance or locking 
controlled by the calculated 

permitted speed only or 
unlocking once one of the 
calculated value becomes 

lower than the locked one or 
any other possibility 

EUG 25/08/15 01/09/15 closed 

11.06 1152 
Packet data 

transmission for ETCS 

To clarify how the various 
variables (T_bs1prev but also 
the Booleans) are initialized. 
Each time the SB feedback 

becomes active, at each entry 
into TSM, for each supervised 

target,...? 

EUG 25/08/15 01/09/15 closed 

11.07 1237 KMS evolution 

To update the FFFIS according 
to the agreed review 

comments and to the outcome 
of action 10.12 

U 22/09/15 29/09/15 closed 

11.08 1237 KMS evolution 

To clarify the KMS PS service 
setup (see comment #3 in the 

U review as part of action 
10.05) 

EUG 01/09/15 N/A closed 

11.08b 1237 KMS evolution 
To update the review sheet to 
fix the misaligned texts in the 

answer column 
EUG 01/09/15 N/A closed 

11.09 1265 
Miscellaneous 

editorial findings in B3 
MR1 

To reconsider their position 
with regards to the removal of 
the note [8] from the SUBSET-

036 

U 01/09/15 N/A closed 
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 Table 15 :  List of actions from CR resolution   

Action
# 

CR Headline Action 
Responsi

ble 

HW 

expecte

d by 

HW 

review 

expected 

by 

Status 

11.10 1266 
Classification of SRS 

requirements 

To draft a proposal for a new 
on-board requirement related 

to ch3 line 1926 
ERA 01/09/15 N/A closed 

11.11 1266 
Classification of SRS 

requirements 

To clean-up the excel sheet as 
per agreement for ch4 line 

1069 
ERA 01/09/15 N/A closed 

11.12 1266 
Classification of SRS 

requirements 
To draft a proposal for SRS 

chapter 1 modifications 
ERA 25/08/15 01/09/15 closed 

12.01 0741 
Packet data 

transmission for ETCS 

To analyse if we need to 
differentiate for the driver the 
PS service failure from a radio 

connection failure 

EUG 30/07/15 N/A closed 

12.02 0741 
Packet data 

transmission for ETCS 

To provide a proposal for the 
PS disconnection handling 

(either option 1 or 2) 
U 10/08/15 N/A closed 

12.03 0741 
Packet data 

transmission for ETCS 

To update the “ETCS over GPRS 
principles” with all the agreed 

comments 
EUG 31/07/15 N/A closed 

12.04 0741 
Packet data 

transmission for ETCS 
To deliver the updated 

SUBSET-037 
U 10/08/15 01/09/15 

closed 
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 Table 15 :  List of actions from CR resolution   

Action
# 

CR Headline Action 
Responsi

ble 

HW 

expecte

d by 

HW 

review 

expected 

by 

Status 

12.05 0741 
Packet data 

transmission for ETCS 
To deliver the updated FFFIS 

Euroradio (A11T6001) 
EUG 10/08/15 01/09/15 

closed 

13.01 299 
Version compatibility 

check 

To materialise both in the SRS 
and in the SUBSET-039 that the 

on-board supported system 
versions is not an optional data 

for the pre-announcement 
RBC-RBC message 

ERA 22/09/15 29/09/15 

closed 

13.02 299 
Version compatibility 

check 

To clarify that the trackside 
only operates one single 

version (both in Ss-104 clause 
4.5.2.1 and in the SUBSET-023 

corresponding entry) 

ERA 22/09/15 29/09/15 

closed 

13.03 0741 
Packet data 

transmission for ETCS 

To check and eventually 
challenge the Euroradio replies 
to the comments marked as A 
or R, which were not reviewed 

during the meeting 

All 18/09/15 29/09/15 

closed 

13.04 0741 
Packet data 

transmission for ETCS 

To release a new version of the 
SUBSET-037 according to the 
content of the above review 
sheets and identifying all the 
modifications due to CR741 

U 29/09/15 N/A 

closed 

13.05 0741 
Packet data 

transmission for ETCS 

To check and eventually 
challenge the UIC replies to the 
comments marked as A or R, 

which were not reviewed 
during the meeting 

All 18/09/15 29/09/15 

closed 

13.06 0741 
Packet data 

transmission for ETCS 

To release a new version of the 
FFFIS Euroradio according to 

the content of the above 
review sheet and identifying all 

the modifications due to 
CR741 

EUG 29/09/15 N/A 

closed 
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 Table 15 :  List of actions from CR resolution   

Action
# 

CR Headline Action 
Responsi

ble 

HW 

expecte

d by 

HW 

review 

expected 

by 

Status 

13.07 1152 
Avoid increase of 

permitted speed and 
target distance 

To update the solution 
proposal according to the 

content of the above 
embedded file 

ERA 22/09/15 29/09/15 

closed 

13.08 1163 

Train interface – Track 
conditions related 

outputs to be 
harmonized 

To update the solution 
proposal 

U 22/09/15 29/09/15 

closed 

13.09 1262 

Issues related to the 
initiation of a 

communication 
session by an RBC 

To clarify how incoming calls in 
CS can be managed when the 

MT is in PS use 

U 29/09/15 N/A 

closed 

13.10 1266 
Classification of SRS 

requirements 

To make a proposal regarding 
the multiple instances of 
packets in train-to-track 

U 22/09/15 29/09/15 

closed 

13.11 1266 
Classification of SRS 

requirements 

To fully review the rows with 
non empty cells in the column 

“ERA 2nd review” 
EUG/U 29/09/15 N/A 

closed 

13.12 1278 
SUBSET-074 upgrade 

to Baseline 3 Release 2 
(B3R2) 

To check the coverage of the 
modified or new FFFIS 

requirements 
ERA 29/09/15 N/A 

closed 

13.13 0741 
Packet data 

transmission for ETCS 

To update EIRENE to introduce 
the needed requirements to 

allow the on-boards to set the 
connection with their home 

KMC 

UIC 20/10/15 27/10/15 

closed 
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 Table 15 :  List of actions from CR resolution   

Action
# 

CR Headline Action 
Responsi

ble 

HW 

expecte

d by 

HW 

review 

expected 

by 

Status 

13.14 0741 
Packet data 

transmission for ETCS 

To update Subset-037 to 
introduce the needed 

requirements to allow the on-
boards to set the connection 

with their home KMC 

U 20/10/15 27/10/15 

closed 

14.01 740 
Unclear requirements 
concerning functions 
active in L2/L3 only 

To reflect whether CR740 item 
2 must be moved to a new CR 

or can be incorporated in 
CR1021 

ERA 24/12/15 N/A 

closed 

14.02 741 
Packet data 

transmission for ETCS 
To deliver SUBSET-037 version 
3.1.3 including TCP parameters 

U 20/10/15 27/10/15 

closed 

14.03 741 
Packet data 

transmission for ETCS 

To deliver SUBSET-037 version 
3.1.4 with all the agreed 

comments implemented (and 
also the modifications resulting 

from CR1237) 

U 27/10/15 N/A 

closed 

14.04 741 
Packet data 

transmission for ETCS 

To deliver a next version of 
FFFIS Euroradio with all the 

agreed comments 
implemented 

EUG 27/10/15 N/A 

closed 

14.05 1237 KMS Evolution 

To gather the “normative” and 
“informative” references both 
in SUBSET-037 and SUBSET-
137 into a single “references” 

section 

U 27/10/15 N/A 

closed 

14.06 
0741
1237 

Packet data 
transmission for ETCS  

KMS Evolution 

To draft a list with all the 
abbreviations/definitions/acro

nyms to be incorporated in 
SUBSET-023 concerning CR 

0741 and CR 1237 

U 27/10/15 N/A 

closed 



 PROJECT PLAN No. ETCS B3 Release 2 \ PPL V 2.0 
 

 
 

Page 40 of 42 
 

 Table 15 :  List of actions from CR resolution   

Action
# 

CR Headline Action 
Responsi

ble 

HW 

expecte

d by 

HW 

review 

expected 

by 

Status 

14.07 1237 KMS Evolution 

To check if ETSI standard 
27.010 has any fuzzy area that 

could hamper the ETCS on-
board certification 

U 02/11/15 N/A 

closed 

14.08 1237 KMS Evolution 

To check whether ETSI 27.010 
can be specified as a 

mandatory feature in the 
EDOR 

EUG 27/10/15 N/A 

closed 

14.09 1266 
Classification of SRS 

requirements 

To make a proposal on how to 
unambiguously classify the 

chapter 6 clauses 
ERA 20/10/15 27/10/15 

closed 

14.10 1278 
SUBSET-074 upgrade 

to Baseline 3 Release 2 
(B3R2) 

To provide a new version 
SUBSET-074 as per agreed 

review comments 
U 20/10/15 27/10/15 

closed 

15.01 741 
Packet data 

transmission for ETCS 

In the SUBSET-037, to specify a 
request of a QoS profile only 

regarding the traffic class 
(streaming) for ETCS 

U ASAP N/A 

closed 

15.02 741 
Packet data 

transmission for ETCS 

To provide a paper justifying 
the values chosen for the TCP 

parameters 
U June 2016 June 2016 

closed 

15.03 1237 KMS evolution 

To derive the modifications to 
the EIRENE SRS clauses 9.14.3 
and 9.14.5, in order to deal 
with the establishment of 
OBU/CA&RA connections 

UIC ASAP N/A 

closed 
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 Table 15 :  List of actions from CR resolution   

Action
# 

CR Headline Action 
Responsi

ble 

HW 

expecte

d by 

HW 

review 

expected 

by 

Status 

15.03bis 1265 
Miscellaneous 

editorial findings in B3 
MR1 

To investigate whether the 
term “ongoing”, incorrectly 
spelled “on-going”, can be 

found in documents (in 
addition to S26, DMI, S35 and 
S39) to be updated for B3R2 

for other reasons 

U 10/11/15 N/A 

closed 

15.04 1266 
Classification of SRS 

requirements 

to propose the classification of 
the clauses updated/added in 

the SRS 3.4.2 
ERA ASAP N/A 

closed 

15.05 1266 
Classification of SRS 

requirements 

To reflect on how the chapter 
1 should be amended to 
coherently reflect the 

classification. 

ERA ASAP N/A 

closed 

Red shaded lines stands for actions not fulfilled on time or with insufficient quality. 

 

 

  



 PROJECT PLAN No. ETCS B3 Release 2 \ PPL V 2.0 
 

 
 

Page 42 of 42 
 

7.4. List of agreed solutions  

The list of agreed solutions and its implementation on the ETCS specifications can be found at the 
Agency’s website: 
 

http://www.era.europa.eu/Core-Activities/ERTMS/Pages/home.aspx 
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