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Approach and roll-out status

The Belgian patchwork

Program terminated 44 % 39 %

± 7500 signals 2783 km 2361 km + 142 HSL 1113 km

17 %

TBL1+ ETCS 1 ETCS 2 ETCS 1
Limited supervision

1 3 42



7

73 301
598

889 1.052 1.113
30 30 30

346

744

1.444

2.361

1.381 1.453
1.670

1.830

2.058

2.198

2.420

2.783

142
2020 2021

142
2022

142
2023

142
2024

142
2025

ETCS 1FS

ETCS 2FS

ETCS 1LS

HSL L1+20142
2018

0

1.553

142

1.915

2.425

3.144

3.973

1.625

6.399

2019

152

142

5.058

Approach and roll-out status

+72 +290 +510 +719 +829 +1085 +1341

Actual status
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National Deployment : 
more than the sum of roll-out projects

ETCS roll-out in service

Upgrade/New Interlockings

GSM-R
Extension/Certification

Rules & Legislation

Maintenance

HR

Brown Field !

Rolling Stock

Navigating challenges

Yellow Fleet Certification!

Working Windows

Procurements
ETCS/IL/works/tools
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Six commandments of ETCS

Navigating challenges
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Our vision

Need for new 
protection 
& warning systems

Since 2019

May 2024

Launch 2026

ATW-Tx

Mobile Balise Stop

The one and only (SPI)

Protect our workers 
as well as we do our 
trains

Minimizing 
capacity 
restrictions

“ETCS” for worksite
protection & The challenge of ETCS
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Equipping the Yellow Fleet Contractors

No interest

Too expensive to equip

Rent ETCS loco to pull yellow fleet
Do not forget 
your Yellow 
Fleet!

68 of 125 (107) 
is retrofitted or 
new build

7% (18) should be replaced 
before the end of their 
economic lifetime (wasted €)!
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True ETCS Supervision

ETCS driving: marriage track-train
percentage of ETCS coverage in train-km

ETCS 
L1 FS
22%

ETCS 
L1 LS
1%

ETCS 
L2
3%

TBL1+
64%

TVM-
430
1%

unknown 9%

ETCS L1 
FS

33%

ETCS L1 
LS
2%ETCS L2

7%

TBL1+
50%

TVM-430
2%

Unknown 6%

ETCS L1 
FS

38%

ETCS L1 
LS

11%

ETCS L2
37%

TBL1+
7%

TVM-430
2%

Unknown 5%

2022 2023 2025

* Remaining 7% TBL1+?
No Roll-out planning available of Freight Operators

ETCS L1 
FS

36%

ETCS L1 
LS
8%

ETCS L2
22%

TBL1+
27%

TVM-430
2%

Unknown 6%

2024
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ETCS & capacity

Activation of ETCS in strategic node Brussels and L96

In different phases 359km ETCS was 
activated between Schaarbeek (FSR) 
and Soignies, including the stategic
Brussel-North – South Axis:

Mix of: 
186 km ETCS L1 FS (North South Axis included)

173 km ETCS L2 FS
• +/- 1100 trains/day thru North-South Junction
• > 361.769 trains in 2023

359 km
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